
Technical work : wet & dry labs  Human Sciences and  Society 

 
November 2015: Brainstorming  

January to March 2016: Literature 

research and definition of the project 

 

12/03/2016: First attempt to design new 

aptamers from scratch with 2015 iGEM 

Heidelberg team’s MAWS 

 

 

 

 

 

 

04/04/2016: Aptamers modifications with 

fluorescein  

27/04/2016: Modeling the aptamer ATP 

 

 

6/05/2016: Modeling the aptamer HIV RT 

08/05/2016: Streptavidin with Cellulose 

Binding Domains (CBDs) design 

02/05/2016 : First test to predict an aptamer 

structure with Rosetta 

10/05/2016 : Stopped trying to get MAWS 

to work 

 

13/05/2016: Modeling the aptamer 

Thrombin & Human telomerase RNA 

20/05/1016: Improvement of the modeling 

with constraints for structures with G-

quadruplex and pseudoknot 

25/05/2016: Modeling the aptamers HBsAg 

31/05/2016: Modeling the protein HBsAg 

 

03/06/2016: Docking between HBsAg and 

its aptamers 

 

08/06/2016 : Fluorescence measurements 

in blood 

 

10/06/2016: HBsAg  and HIV p51 and p66 

subunits part design 

 

15/06/2016: Aptamer interaction with ATP 

measurements 

 November 2015 : Brainstorming  

January to March 2016 : Preparation 

of interviews, documentary research 

on diagnosis tests  

10/03/2016: interview at Villeurbanne 

planned parenthood 

17/03/2016: First contacts at Croix 

Rousse Free diagnosis Center 

(CeGIDD) and at Croix Rousse 

French blood center  

31/03/2016:  interviews at E. Herriot 

Hospital CeGIDD 

 

April: Literature searches, work on 

the interviews.  

 

 

03/05/2016: preparation of the matrix  

 

 

 

 

 

 

12/05/2016: meeting and conference 

with J. Bonnet   

 

 

22/05/2016: Creation of the survey 

23/05/2016:  Opening of the Ethical 

Matrix  

 

 

 

 

 

EXAM BREAK 

 

 

 

 

 

 

 

 



19/06/2016: Fluorescence measurement 

with all the detection system 

 

30/06/2016: Aptamers interaction with 

human thrombin protein measurements 

 

04/07/2016: Aptamers interaction with 

HBsAg protein measurements 

 

07/07/2016: First tests of the device with 

blood and paper 

11/07/2016: First device printing 

12/07/2016: p51 and p66 HIV reverse 

transcriptase subunits production and 

characterization 

 

15/07/2016: Modeling the chimeric protein 

with Cellulose Binding Domains 

 

18/07/2016: Aptamers interaction with HIV 

reverse transcriptase measurements 

 

20/07/2016: Automated structure prediction 

procedure 

 

05/08/2016: Streptavidin with CBD_CipA 

(cellulosomal scaffolding protein A) and 

RFP with CBDs part design 

 

06/08/2016: Idea to share the aptamer 

structure computation tool online 

23/08/2016: Signing the license for using 

Rosetta online and working web-server 

 

 

 

 

 

 

 

 

07/09/2016: Streptavidin protein fixation on 

cellulose support 

08/09/2016: Cellulose Binding Domains 

(CBDs) characterization  

 

10/09/2016: Aptamers modifications with 

latex beads 

25/06/2016: Conference Aptamers in 

Bordeaux with C. O’Sullivan 

 

 

01/07/2016:  Interviews at  Croix 

Rousse  CeGIDD  

04/07/2016: First version of the survey 

05/07/2016:  Contact Dr. Caillon for 

the CeGIDD’s databases 

 

10/07/2016: Prevention Poster 

shooting 

12/07/2016: Redaction of the user 

note  

 

 

 

 

 

 

 

 

 

 

25/07/2016: Ethical matrix completed  

 

 

 

SUMMER BREAK 

                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       

 

 

25/08/2016: Interview with Pr. Chidiac 

head of the CeGIDD/Validation of the 

Survey  

27/08/2016 : Analysis of Rapport 

Morlat 

 

02/09/2016:  Synthesis of the matrix  

05/09/2016: Science education 

workshops 

06/09/2016: meetings and conference 

with P. Monsan, presentation of the 

project at the inauguration of the new 

synthetic biology laboratory  

 

 

13/09: Analysis of the student survey 



 

16/09/2016: Second device printing 
 

 

23/09/2016: Streptavidin chimeric protein 

production and characterization 

 

24/09/2016: Aptamer fixation on chimeric 

streptavidin protein 

 

 

 

 

30/09/2016: Something changed in Rosetta, 

broken procedure 

 

02/10/2016: Final measurements for 

aptamers interaction with HBsAg protein.  

08/10/2016: pTAC promoter 

characterization with RFP and CFP 

 

 

21/09: Analysis of the CeGIDD survey 

 

 

 

 

26/09/2016: User note designed  

 

 

 

 

 

 

 

 

 

 

 

10/10/2016: Redaction of Scale up 

and deployment issue 

 


